
GREAT SALT LAKE SELENIUM STUDIES DISBURSEMENTS JOURNAL  Projected balance after execution of three new contracts 

Project Cost Classification  Original 
Budget  Current Budget  Disbursed To Date  Remaining 

Budget 
Project Status 

Science Panel/Steering Committee (NC & JVWCD) 
Expenses (Meals, Travel, Facilit., etc.)  $40,000.00  $40,000.00  $9,785.60  $30,214.40  Next update on 2/22/07 based on Stacy's record 
Contracts (NDSD Monies) 
Legal and Bonding Fees  $38,159.23  $38,159.23  $38,159.23  $0.00  Completed 
Conceptual Model (Johnson, UU)  $20,000.00  $20,000.00  $20,000.00  $0.00  Completed 
Frontier GeoSciences Inc.  $50,000.00  $85,000.00  $39,850.00  $45,150.00  Ongoing 
LET Laboratories  $50,000.00  $85,000.00  $36,502.00  $48,498.00  Ongoing 
2A  Benthic Zone (Wuerstbaugh, USU)  $29,674.00  $29,674.00  $0.00  $29,674.00  Ongoing 
2B  Se Synoptic (Parliament Fisheries)  $95,032.00  $95,032.00  $87,113.00  $7,919.00  Ongoing 
CH2MHill Contract Task Orders 
TO 1  Se Loads (Naftz/Johnson, USGS/USU, 3)  $172,276.65  $172,276.65  $144.30  $172,132.35  Ongoing 
TO 2  CH2MHILL Mgmt Svcs (ends Dec. 2006)  $198,667.22  $198,667.22  $181,750.01  $16,917.21  Ongoing 
TO 3  Avian Study (Cavitt, WSU, 1A)  $62,210.00  $62,210.00  $23,280.93  $38,929.07  Ongoing 
TO 4  Se Sediments (Johnson, UU, 4)  $303,700.00  $303,700.00  $638.11  $303,061.89  Ongoing 
TO 5  Avian Study (Conovor, USU. 1B)  $67,500.00  $67,500.00  $67,500.00  $0.00  Completed 
TO 6  Winter Avian (Conovor, USU, 1B)  $41,740.00  $41,740.00  $376.68  $41,363.32  Ongoing 
TO 7  CH2MHILL Mgmt Svcs (2007)  $238,560.00  $238,560.00  $0.00  $238,560.00  Awaiting contract execution 
TO 8  Peer Review of Brine Shrimp Biokinetics 

Study (Buchwalter) 
TO 9  Brine Shrimp Biokinetics Study (Grosell, UM)  $150,000.00  $150,000.00  $0.00  $150,000.00  Awaiting contract execution 

Direct Purchases (3 Freezers)  $1,572.00  $1,572.00  $1,572.00  $0.00  Completed 
Round Robin (EPA Grant Monies) 
Expenses (Car Boy, Sample Analyses, etc.) 
(Unused fund $1,215.94 returned to EPA in Jan 2007) 
Contingency  $171,216.88  $171,216.88 
Total Amount  $1,584,091.10  $1,825,307.98  $521,671.86  $1,303,636.12 

Balance  $1,303,636.12 

RECEIPTS JOURNAL 
Funding Source  Original 

Budget  Current Budget  Received To Date  Amt Remaining 
To Receive 

Note 

Nature Conservancy  $20,000.00  $20,000.00  $20,000.00  $0.00 
JVWCD  $20,000.00  $50,000.00  $20,000.00  $30,000.00  Awaiting contract amendment review by JVWCD 
EPA Grant  $15,000.00  $15,000.00  $15,000.00  $0.00 
North Davis SD  $750,000.00  $1,500,000.00  $1,500,000.00  $0.00 
North Davis SD Interest Earnings  $0.00  $40,307.98  $40,307.98  $0.00  Ongoing 

Forestry, Fire, and State Lands  $0.00  $200,000.00  $200,000.00  $0.00  Transfer completed in December 2006 
Kennecott Utah Copper  $0.00  $0.00  $0.00  $0.00  Possible funding in the future 
Total Amount  $805,000.00  $1,825,307.98  $1,795,307.98  $30,000.00 

Completed and closed out $15,000.00  $15,000.00  $15,000.00  $0.00 

Awaiting contract execution $10,000.00  $10,000.00  $0.00  $10,000.00 
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